Project Phase Process Groups

Initiation Phase → Planning Phase → Execution Phase →

Control Phase →

Closeout Phase →

integration · scope · time · cost · quality · human resources · communications · risk · procurement