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01/11/2016 Report to the Village of Philmont
Produced By: Philmont Beautification, Inc. 

1.  The anticipated date for completion of the Draft Nomination for Village Board review has 
been moved forward to March 2016 due to two current assessments of existing conditions 
requiring more time.
These include:
A) An assessment of hydro-power capacity by HydroPower Consulting  
B) A feasibility study by Renewage Inc., addressing the overgrowth of plant life in the Summit 
Lake Reservoir and restoration of the wetlands at the easterly section of the reservoir.

2.  Steering Committee Meeting scheduled for Monday February 1  st  
Gregg Swanzey, Director of the City of Kingston Office of Economic Development and 
Strategic Partnerships, is scheduled to visit Philmont to hold a conversation meeting with the 
Steering Committee to discuss how Kingston is benefiting from engaging a BOA Step 2 
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Nomination process aimed at waterfront development and improvements, and their 
experiences of advancing the Step 2 Nomination plan to a Step 3 Implementation Strategy.

Even though the Kingston waterfront is a far larger area and scope than the Philmont 
waterfront, there are similarities involved in the BOA planning process to develop a holistic 
plan that will support a mixed-use waterfront including restoration of post-industrial buildings, 
housing and mills, waterfront access for community use, commercial development, trail and 
recreational projects, shoreline infrastructure needs, and linking the plan to the history of 
Philmont as a mill village and ongoing downtown revitalization.  

The Steering Committee is currently inviting Town of Claverack Council Members and the 
Supervisor to attend the meeting.   

 
3. Elan Planning is working on edits to plan documents and will be meeting with the Steering 
Committee in February to review a proposed schedule for finishing the draft of the BOA plan 
for review by the Village Board, followed by a community comment period.

4. The six month Status Report due to the BOA/DOS is ready to go out and will be posted to 
the project web site at http://www.pbinc.org/summit

SUMMARY     OF     THE     SUMMIT   LAKE RESERVOIR   AREA     PLAN     
PROJECT

The primary community objectives to be achieved by this project include: creating a sustainable 
community in Philmont and the Summit Lake Reservoir Area, to minimize immediate and long-
term impacts on the environment. Because this project is a district wide revitalization strategy 
based on existing brownfield sites, the plan will be largely driven by the reuse potential of these 
strategic sites as catalysts for revitalization. A key component of this project is to engage the 
community to help create a community-based plan that builds both momentum and ownership 
among the residents, businesses and elected leaders of Philmont.

Project Objectives

     The primary community revitalization objectives to be achieved by this project include, among     
other objectives:

1. Creating a sustainable community in Philmont and the Summit Lake Reservoir Area to minimize 
immediate and long-term impacts on the environment.

2. Creating a community-based informed revitalization blue print for the area to include a thorough 
and in-depth analysis of existing conditions in the area.

3. Producing an economic analysis that recognizes current trends in Philmont, such as, local 
farming, farm based education, alternative health care and practitioners, and the resurgence of 
fine craft based enterprises.

4. Produce a plan for the reuse potential for properties located in the area with an emphasis on the 
identification and reuse potential of strategic brownfield sites as catalysts for revitalization.

http://www.pbinc.org/summit5
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