

2017 Casco Day Calendar

Working document subject to change – check last date printed

Last printed 6/19/2017 4:17:00 PM

Winter objectives: FERRIS WHEEL

**SPRING WORKDAY : JUN 10 7a.m. to 11 a.m.
First Aid Booth and Numerals Booth**

SUN	MON	TUE	WED	THU	FRI	SAT
				JUNE 01 FERRIS WHEEL STATUS??	02 Set Ferris Wheel testing date	03
						10 Workday 7 a.m. to 11 a.m.
25	26 Fire / Rescue Business Meeting at RED BARN Take Rides out for testing	27	28 Ride TESTING <u>FORKLIFT</u> <u>ARRIVES</u>	29	30 Move First Aid Building into place	JULY 01
02	03	JULY 4TH	05	06 Fire Truck Ride work night – (Ice Cream)	07 Mow Lawn Take tables out 6:30 pm	08 FLEA MARKET
09	10 START FERRIS WHEEL SET UP Inventory all parts (Supper Provided)	11	12	13	14	15
16 N H Motor speedway	17 6:30 PM SET UP BEGINS (Supper provided) Merry Go Round and Ferris wheel uprights	18 SET UP FW & MGR (Supper provided)	19 SET UP @ 6:30 Ride and Fence complete (Supper provided)	20 Rain date if needed Pick up water	21	22
23	24 SET UP @ 6:30 (Supper provided) Pick up Moon Bounces Naples and Bridgton 8 am Mosquito spraying (area must be vacant during & 1 hr after spray) approx 2 hrs Set up Beano Tent	25 SET UP @ 6:30 (Supper provided) *10:00 Fire Marshal Inspection of Rides .	26 SET UP @ 6:30 (Supper provided) *. Sound system time TBA Golf Carts Porta Potties F W Plan practice Food arrives	CASCO DAYS-27 Barge 5 am Fireworks	CASCO DAYS- 28 Return Barge 5am Chicken BBQ set-up 8 am	CASCO DAYS-29 Road Race set-up & BBQ clean up 6am.
30 Return Moon Bounces & Popcorn machine Basketball kids 8 am Pick up parking lot Secure First Aid building Inv*Return sound system by noon.	31 3PM MGR Horses Take Down 6:00 PM (Supper provided) *	AUGUST 01 Take Down (Supper provided) Tents takes down Beano tent, 9 am	02 TAKE DOWN COMPLETED (Supper provided)	03 Casco Days 2018 JULY 26 27 28	Casco Days 2019 JULY 25 26 27	Casco Days 2020 JULY 23 24 25

				SEPTEMBER WORKDAY ON RED BARN AS NEEDED		