

2018 Casco Day Calendar

Working document subject to change – check last date printed

Last printed 7/9/2018 9:27:00 AM

Winter objectives:

SPRING : F W Red pieces; Long Forks
Build 6 picnic tables w/metal frames

SUN	MON	TUE	WED	THU	FRI	SAT
					JUNE 01	02
						09 Workday 7 a.m. to 11 a.m.
24	25	26	27	28 Fire / Rescue Business Meeting at RED BARN Build picnic tables	29	30
JULY 01	02	03	JULY 4TH	05 <u>FORKLIFT</u> <u>ARRIVES</u>	06	07
08 Take rides out for testing 6 PM	09	10 Ferris Wheel Testing	11	12	13 Mow Lawn Take tables out 6:30 pm Village Green	14 FLEA MARKET
15	16 6:30 PM SET UP BEGINS (Supper provided) Merry Go Round and Ferris wheel uprights	17 SET UP FW & MGR (Supper provided)	18 SET UP @ 6:30 Ride and Fence complete (Supper provided)	19 Rain date if needed Pick up water	20	21
22	23 SET UP @ 6:30 (Supper provided) Pick up Moon Bounces Naples and Bridgton 8 am Mosquito spraying (area must be vacant during & 1 hr after spray) approx 2 hrs Set up Beano Tent	24 SET UP @ 6:30 (Supper provided) *10:00 Fire Marshal Inspection of Rides .	25 SET UP @ 6:30 (Supper provided) *. Sound system time TBA Golf Carts Porta Potties F W Plan practice Food arrives	CASCO DAYS-26 Barge 5 am Fireworks	CASCO DAYS- 27 Return Barge 5am Chicken BBQ set-up 8 am	CASCO DAYS-28 Road Race set-up & BBQ clean up 6am.
29 Return Moon Bounces & Popcorn machine Basketball kids 8 am Pick up parking lot Secure First Aid building Inventory, Return sound system by noon.	30 3PM MGR Horses Take Down 6:00 PM (Supper provided) *	31 Take Down (Supper provided) Tents takes down Beano tent, 9 am	AUGUST 01 TAKE DOWN COMPLETED (Supper provided)	02 Casco Days 2019 JULY 25 26 27	03 Casco Days 2020 JULY 23 24 25	04 Casco Days 2021 JULY 29 30 31
SEPTEMBER WORKDAY ON RED BARN AS NEEDED						