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1. Revision History 
Version Date Description 

1 March 22, 2006 Initial draft. 

2 March 27, 2006 Reviewer and review schedule sections updated. 

2. Documentation Requirements 

This document describes the Documentation Plan for the NuLogX Transportation Control and 
Optimize 6.0 release documentation set. 

2.1. Documentation Set 
The following documents set will be supplied for this release. These items are listed for this release, 
along with the planned changes for each. Each item will be included on the Installation CD for this 
release. 

• Transportation Control User Guides – generic (Web/Green Screen) manuals, updated with 
5.3 and 6.0 features. These guides will be created in PDF and Basic HTML formats. 

• Optimize User Guide – generic (Web/Green Screen) manuals, updated with 5.3 and 6.0 
features. This guide will be created in PDF and Basic HTML formats. 

• Transportation Control Install Guide – created with information gathered from the 
development team, QA team, and product management. This guide will be created in PDF 
format. 

• Optimize Install Guide – created with information gathered from the development team, QA 
team, and product management. This guide will be created in PDF format. 

• Transportation Control Release Notes – created with information gathered from the 
development team, QA team, and product management. This guide will be created in PDF 
format. 

• Optimize Release Notes – created with information gathered from the development team, QA 
team, and product management. This guide will be created in PDF format. 

 

3. Tasks and Subject Matter Expert identification 
The following table lists the required tasks and new feature updates and the relevant SME or Reviewer 
assigned to assist. 
 

Task SME or Reviewer 
General updates to 5.3 documentation set 
• update corporate logo 
• change Optimizer and Transportation Manager product names 
• update text to make it generic so it is relevant to both the 

AS/400 and Web versions of the products. 
• update or remove screen captures (to be determined) 

Charmin. 
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Task SME or Reviewer 

Features and user tasks exclusive to Web version (that is, those not 
in the AS/400 version), including: 
• Controlled access for external users (Customers and Carriers) 
• Ability to customize menus for user roles 

Naresh and Laurie 

Event Management 
• Alert Dashboard  
• Overdue Alerts and Violation Alerts 

Naresh 

Multiple Mileage Engines Peggy and Syed 

Optimize/Control Interface changes 
• Numerous enhancements to make interface more user-friendly 

and increase performance 
• Improved audit and control features 
• Shipment Upload Control File 
• Trace Optimizer progress from within TM 
• Summary views of request history 
• View progress of a request during execution  
• Tariff download: Default is now that expired tariffs will not be 

sent to Optimize 
• User configuration of Shipment Selection Defaults for Pick-Up 

window and Delivery window 
• User configuration of entity and tariff download frequency 

Peggy and Syed 

Cost Savings Report Syed 

Virtual Optimizers Peggy 

Pro-ration Strategies Naresh 

Customer Invoice Void Laurie 

New Minimums at Service/Lane Levels Laurie 

Mass Tender of Loads Laurie 

Terminate Optimizer Execution Laurie 

Rand McNally Support Laurie and Syed 

4. Review Process 

The technical writer will supply drafts for review to identified Subject Matter Experts (SMEs) and other 
relevant reviewers. Subject Matter Experts and Reviewers are identified and confirmed by Charmin 
Riding. 
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5. Task and Review Schedule 

The following time table lists the required tasks and approximate dates: 

Task/Milestone Start 
Task 

First 
Review 

First 
Revision 

Second 
Review 

Second 
Revision 

Complete 
Date 

Multiple Mileage Engines  March 20 April 7 April 10 April 11 April 12 April 14 

Cost Savings Report  March 20 April 7 April 10 April 11 April 12 April 14 

Virtual Optimizers  March 20 April 7 April 10 April 11 April 12 April 14 

Pro-ration Strategies  March 20 April 7 April 10 April 11 April 12 April 14 

Customer Invoice Void April 17 April 20 April 21 April 25 April 26 April 28 

New Minimums at Service/Lane 
Levels 

April 17 April 20 April 21 April 25 April 26 April 28 

Mass Tender of Loads April 17 April 20 April 21 April 25 April 26 April 28 

Terminate Optimizer Execution April 17 April 20 April 21 April 25 April 26 April 28 

Rand McNally Support April 17 April 20 April 21 April 25 April 26 April 28 

Event Management  May 1 June 2 June 6 June 8 June 12 June 15 

Optimize/Control Interface 
changes  

May 1 June 2 June 6 June 8 June 12 June 15 

Features and user tasks 
exclusive to Web version (include 
user registration) 

May 1 June 2 June 6 June 8 June 12 June 15 

General Updates  March 20 June 2 June 6 June 8 June 12  June 15 
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6. Milestone Dates 

May 31st Code Freeze 

June 15th QA Freeze 

June 30 CD Bundle and Release. 

 


